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ESTIMATE RUN 07/21/2004

ESTIMATE SUMMARY 19:50:30

CONTID: C13682 ESTIMATE NO: 0012 PROG 1998

PCN: 13682-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TREASURE FALLS TO SNOW SHED PH III PERCENT TIME:

PROJECT NO: NH 1602-086

TREASURE FALLS TO SNOW SHED PH III

NAME OF ROAD: US 160

PROJECT COUNTIES: MINERAL

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 07/20/2004 DATE TIME STARTED 06/02/2003

P.O. BOX 1660 DATE LET 03/27/2003 DATE WORK BEGAN 06/02/2003

DATE AWARDED 04/08/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/22/2003 DATE ACCEPTED

CORTEZ CO 81321 970/565-8000 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,919,467.71 PARTICIPATING $ $ 188,103.93

AWARD PROJECT AMT: 6,175,645.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,179.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.98

131.0 TIME ALLOW:

ORIG TIME ALLOW:

208 WORK DAYS

WORK DAYS196

23.53%

5,291,110.37

188,103.93

188,103.93

185,924.27

$

$

$

$

1,628,357.34

0.00

1,628,357.34

772,454.89

2,400,812.23

-10,943.87

0.00

2,389,868.36

0.00

AMOUNT DUE 2,389,868.36 185,924.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 185,924.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.600

L S 0.100 700.00

7,000.00000 0.700 4,900.00

201-00000

0010 REMOVAL OF STRUCTURE 12.000 12.000

EACH 0.000 0.00

400.00000 12.000 4,800.00

202-00001

0015 REMOVAL OF PIPE 229.798 229.798

M 0.000 0.00

50.00000 229.798 11,489.90

202-00035

0020 REMOVAL OF END SECTION 7.000 7.000

EACH 0.000 0.00

130.00000 7.000 910.00

202-00037

0025 *REMOVAL OF DELINEATOR 300.000 0.000

EACH 270.000 837.00

3.10000 270.000 837.00

202-00090

0030 REMOVAL OF SIDEWALK 88.200 88.200

M2 0.000 0.00

8.00000 88.200 705.60

202-00200

0035 REMOVAL OF GUTTER 12.000 12.000

M 0.000 0.00

8.00000 12.000 96.00

202-00202

0040 REMOVAL OF CURB AND GUTTER 132.858 132.858

M 0.000 0.00

5.50000 132.858 730.72

202-00203

0045 *REMOVAL OF ASPHALT MAT 1,299.850 1,299.850

M2 0.000 0.00

5.00000 1,299.850 6,499.25

202-00220

0050 *REMOVAL OF PAVEMENT MARKING 500.000 0.000

M2 0.000 0.00

10.00000 0.000 0.00

202-00250

0055 *REMOVAL OF GROUND SIGN 109.000 1.000

EACH 1.000 21.00

21.00000 2.000 42.00

202-00810
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 43.000 0.000

EACH 0.000 0.00

34.00000 0.000 0.00

202-00821

0065 *REMOVAL OF GUARDRAIL TYPE 3 5,118.000 0.000

M 0.000 0.00

4.20000 0.000 0.00

202-01130

0070 REMOVAL OF GUARDRAIL TYPE 4 295.000 0.000

M 0.000 0.00

22.00000 0.000 0.00

202-01140

0075 *REMOVAL OF END ANCHORAGE 42.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

202-01300

0080 PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

202-04001

0085 CLEAN CULVERT 29.000 2.000

EACH 0.000 0.00

370.00000 2.000 740.00

202-04002

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,527.000 0.000

M3 0.000 0.00

17.00000 0.000 0.00

203-00060

0095 MUCK EXCAVATION 1,428.000 47.298

M3 21.600 356.40

16.50000 68.898 1,136.82

203-00100

0100 ROCK FILL DELETED, SEE CO # 003 0.000 0.000

M3 0.000 0.00

6.50000 0.000 0.00

203-00500

0105 ROLLING 25.000 0.000

HOUR 0.000 0.00

58.00000 0.000 0.00

203-01140

0110 BLADING 210.000 8.000

HOUR 0.000 0.00

84.00000 8.000 672.00

203-01500
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DOZING 230.000 19.000

HOUR 1.000 82.00

82.00000 20.000 1,640.00

203-01550

0120 COMBINATION LOADER 450.000 14.000

HOUR 4.000 252.00

63.00000 18.000 1,134.00

203-01594

0125 POTHOLING 40.000 0.767

HOUR 0.270 27.00

100.00000 1.037 103.70

203-01597

0130 STRUCTURE EXCAVATION 2,023.553 2,023.553

M3 0.000 0.00

5.00000 2,023.553 10,117.77

206-00000

0135 FILTER MATERIAL (CLASS A) 500.000 5.295

M3 0.000 0.00

36.00000 5.295 190.62

206-00510

0140 TOPSOIL 2,789.000 0.000

M3 0.000 0.00

30.00000 0.000 0.00

207-00205

0145 EROSION LOG 900.000 457.804

M 0.000 0.00

24.00000 457.804 10,987.30

208-00005

0150 EROSION BALES (WEED FREE) 500.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

208-00011

0155 SILT FENCE 201.259 201.259

M 0.000 0.00

15.00000 201.259 3,018.89

208-00020

0160 CONCRETE WASHOUT STRUCTURE 5.000 3.000

EACH 0.000 0.00

230.00000 3.000 690.00

208-00045

0165 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.551

L S 0.222 2,220.00

10,000.00000 0.773 7,730.00

208-00100
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 1.000 0.661

L S 0.110 440.00

4,000.00000 0.771 3,084.00

208-00200

0175 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 334,508.000 175,684.600

L 158,562.000 19,027.44

0.12000 334,246.600 40,109.59

209-00600

0180 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

210-00001

0185 *MODIFY INLET 5.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

210-04020

0190 *DRILLING HOLE 193.990 193.990

M 0.000 0.00

60.00000 193.990 11,639.40

211-00100

0195 *CEMENT GROUT 88.000 16.264

M3 0.000 0.00

450.00000 16.264 7,318.80

211-02270

0200 *SEEDING (NATIVE) 12.000 0.000

HA 0.000 0.00

1,000.00000 0.000 0.00

212-00006

0205 *SOIL PREPARATION (SPECIAL) 6.000 0.000

HA 0.000 0.00

4,600.00000 0.000 0.00

212-00047

0210 *MULCHING (WEED FREE) 12.000 0.000

HA 0.000 0.00

1,100.00000 0.000 0.00

213-00003

0215 *MULCH TACKIFIER 3,600.000 0.000

KG 0.000 0.00

3.30000 0.000 0.00

213-00061

0220 AGGREGATE BASE COURSE (CLASS 3) 2,130.000 0.000

T 0.000 0.00

9.00000 0.000 0.00

304-03000
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 6) 8,989.000 3,977.049

T 2,158.584 36,695.93

17.00000 6,135.633 104,305.76

304-06000

0230 AGGREGATE BASE COURSE (SPECIAL) 11,382.000 0.000

T 0.000 0.00

16.50000 0.000 0.00

304-09014

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 4,536.000

T 0.000 0.00

7.70000 4,536.000 34,927.20

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 5,199.000

T 0.000 0.00

7.70000 5,199.000 40,032.30

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 1,647.000

T 0.000 0.00

7.70000 1,647.000 12,681.90

0235 PROCESS ASPHALT MAT FOR BASE COURSE 145,439.000 67,007.060

M2 22,177.473 77,621.16

3.50000 89,184.533 312,145.87

310-00400

0240 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 389.612 389.612

T 0.000 0.00

120.00000 389.612 46,753.44

403-00720

0245 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 58,784.000 0.000

T 0.000 0.00

21.00000 0.000 0.00

403-34701

0245 MATERIAL ALLOWANCE HBP GRADING (SX) (75) 18,758.000

T 0.000 0.00

9.09000 18,758.000 170,510.22

0245 MATERIAL ALLOWANCE 403 HBP GRADING (SX) 19,600.000

T 0.000 0.00

9.09000 19,600.000 178,164.00

0245 MATERIAL ALLOWANCE HBP (GRSX) (78) 22,418.000

T 0.000 0.00

9.09000 22,418.000 203,779.62
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,524.000 0.000

T 0.000 0.00

310.00000 0.000 0.00

411-03355

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 72,090.000 0.000

L 0.000 0.00

0.30000 0.000 0.00

411-10255

0260 GEOTEXTILE (DRAINAGE) (CLASS B) 0.000 0.000

M2 0.000 0.00

2.60000 0.000 0.00

420-00111

0265 GEOTEXTILE (SEPARATOR) (CLASS A) 1,500.000 867.565

M2 0.000 0.00

2.90000 867.565 2,515.94

420-00130

0270 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000

M2 0.000 0.00

2.70000 0.000 0.00

420-00131

0275 RIPRAP (300 MM) 500.000 298.536

M3 0.000 0.00

80.00000 298.536 23,882.88

506-00212

0280 *CONCRETE CLASS B 15.000 15.000

M3 0.000 0.00

310.00000 15.000 4,650.00

601-01000

0285 *REINFORCING STEEL 647.000 647.000

KG 0.000 0.00

1.45000 647.000 938.15

602-00000

0290 *INLET TYPE C (2 M) 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

604-00305

0295 *INLET TYPE D (2 M) 11.000 11.000

EACH 0.000 0.00

2,100.00000 11.000 23,100.00

604-00505

0300 *INLET TYPE D (DOUBLE) (2 M) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-00605
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *INLET TYPE R  L 3 (2 M) 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

604-19205

0310 GRATING AND FRAME 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

604-50062

0315 *50 MM PERFORATED PIPE UNDERDRAIN 900.000 900.000

M 0.000 0.00

100.00000 900.000 90,000.00

605-00020

0320 *200 MM PERFORATED PIPE UNDERDRAIN 841.016 841.016

M 0.000 0.00

115.00000 841.016 96,716.84

605-00080

0325 *FRENCH DRAIN 200.814 200.814

M 0.000 0.00

75.00000 200.814 15,061.05

605-82200

0330 *SUBSURFACE DRAIN OUTLET 70.000 61.213

M 0.000 0.00

60.00000 61.213 3,672.78

605-84000

0335 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 5,243.000 0.000

M 0.000 0.00

34.00000 0.000 0.00

606-00301

0335 MATERIAL ALLOWANCE GR TYPE 3 (1905 MM POST SPACING) 3,145.000

M 0.000 0.00

34.00000 3,145.000 106,930.00

0340 GUARDRAIL TYPE 7 (STYLE CA) 786.000 0.000

M 0.000 0.00

140.00000 0.000 0.00

606-00710

0345 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

606-01340

0345 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 0.515

EACH 0.000 0.00

640.00000 0.515 329.60
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *END ANCHORAGE TYPE 3G 2.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01370

0350 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3G 0.753

EACH 0.000 0.00

850.00000 0.753 640.05

0355 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01390

0355 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3K 0.875

EACH 0.000 0.00

800.00000 0.875 700.00

0360 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 32.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-02001

0360 MATERIAL ALLOWANCE END ANCHORAGE (SLOTTED RAIL 
TERMINAL)

19.800

EACH 0.000 0.00

1,200.00000 19.800 23,760.00

0365 *CONCRETE SIDEWALK 155.770 155.770

M2 0.000 0.00

60.00000 155.770 9,346.20

608-00000

0370 *CONCRETE CURB RAMP 4.000 4.000

M2 0.000 0.00

550.00000 4.000 2,200.00

608-00010

0375 *CURB AND GUTTER TYPE 2 (SECTION I-B) 106.000 106.000

M 0.000 0.00

90.00000 106.000 9,540.00

609-21010

0380 *GUTTER TYPE 2 (1200 MM) 67.000 66.060

M 0.000 0.00

90.00000 66.060 5,945.40

609-24004

0385 *GUTTER TYPE 2 (1800 MM) 18.000 0.000

M 0.000 0.00

90.00000 0.000 0.00

609-24006
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CURB TYPE 6 (SECTION M) 2,788.000 0.000

M 0.000 0.00

21.00000 0.000 0.00

609-60011

0395 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 204.000 36.000

EACH 0.000 0.00

29.00000 36.000 1,044.00

612-00031

0400 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 137.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00032

0405 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 142.000 3.000

EACH 0.000 0.00

35.00000 3.000 105.00

612-00033

0410 *SIGN PANEL (CLASS I) 21.000 1.000

M2 0.000 0.00

180.00000 1.000 180.00

614-00011

0415 *SIGN PANEL (CLASS II) 95.000 0.000

M2 0.000 0.00

190.00000 0.000 0.00

614-00012

0420 *SIGN PANEL (CLASS III) 26.000 0.000

M2 0.000 0.00

200.00000 0.000 0.00

614-00013

0425 *TIMBER SIGN POST 140X140 MM 66.000 0.000

M 0.000 0.00

24.00000 0.000 0.00

614-00066

0430 *STEEL SIGN POST (50 MM ROUND) 19.000 0.000

M 0.000 0.00

34.00000 0.000 0.00

614-01502

0435 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 25.000 0.000

M 0.000 0.00

55.00000 0.000 0.00

614-01552

0440 *STEEL SIGN POST (65 MM ROUND)(SLIPBASE SCH. 80) 298.000 0.000

M 0.000 0.00

70.00000 0.000 0.00

614-01582
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 EMBANKMENT PROTECTOR TYPE 3 26.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

615-00030

0450 300 MM CULVERT PIPE 32.557 32.557

M 0.000 0.00

120.00000 32.557 3,906.84

617-00012

0455 450 MM CULVERT PIPE 21.059 21.059

M 0.000 0.00

125.00000 21.059 2,632.38

617-00018

0460 *600 MM CULVERT PIPE 166.100 166.100

M 0.000 0.00

800.00000 166.100 132,880.00

617-00024

0465 750 MM CULVERT PIPE 3.706 3.706

M 0.000 0.00

210.00000 3.706 778.26

617-00030

0470 900 MM CULVERT PIPE 4.800 4.800

M 0.000 0.00

260.00000 4.800 1,248.00

617-00036

0475 1200 MM CULVERT PIPE 12.669 12.669

M 0.000 0.00

480.00000 12.669 6,081.12

617-00048

0480 *CONSTRUCTION SURVEYING 1.000 0.640

L S 0.204 17,136.00

84,000.00000 0.844 70,896.00

625-00000

0485 *CONSTRUCTION SURVEYING (HOURLY) 70.000 8.250

HOUR 0.000 0.00

140.00000 8.250 1,155.00

625-00001

0490 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

410,000.00000 0.500 205,000.00

626-00000

0495 PUBLIC INFORMATION SERVICES 1.000 0.661

L S 0.111 388.50

3,500.00000 0.772 2,702.00

626-01000
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PCN: 13682-BID ESTIMATE RUN 07/21/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 PAVEMENT MARKING PAINT 4,671.000 0.000

L 0.000 0.00

9.00000 0.000 0.00

627-00001

0505 *EPOXY PAVEMENT MARKING 1,524.000 0.000

L 0.000 0.00

19.00000 0.000 0.00

627-00005

0510 *SURVEY MONUMENT (TYPE 2) 24.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

629-01002

0515 *FLAGGING 12,200.000 4,288.250

HOUR 736.500 16,203.00

22.00000 5,024.750 110,544.50

630-00000

0520 *PILOT CAR OPERATION 250.000 9.000

HOUR 36.500 1,168.00

32.00000 45.500 1,456.00

630-00001

0525 *TRAFFIC CONTROL INSPECTION 90.000 59.000

DAY 8.000 680.00

85.00000 67.000 5,695.00

630-00007

0530 *TRAFFIC CONTROL MANAGEMENT 196.000 117.000

DAY 12.000 5,400.00

450.00000 129.000 58,050.00

630-00012

0535 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

630-80001

0540 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 1.500

EACH 0.000 0.00

110.00000 1.500 165.00

630-80335

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 7.500

EACH 0.000 0.00

38.00000 7.500 285.00

630-80341

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 36.000

EACH 1.500 48.00

32.00000 37.500 1,200.00

630-80342
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PERIOD
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CAT NO0200 ROADWAY 

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 3.500

EACH 0.000 0.00

54.00000 3.500 189.00

630-80343

0560 *VERTICAL PANEL 400.000 86.000

EACH 76.500 1,300.50

17.00000 162.500 2,762.50

630-80350

0565 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

1,100.00000 0.500 550.00

630-80358

0570 *DRUM CHANNELIZING DEVICE 600.000 112.000

EACH 0.000 0.00

21.00000 112.000 2,352.00

630-80360

0575 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 1.500

EACH 0.000 0.00

42.00000 1.500 63.00

630-80364

0580 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

630-80365

0585 CONCRETE BARRIER (TEMPORARY) 800.000 48.768

M 0.000 0.00

36.00000 48.768 1,755.65

630-80370

0590 *TRAFFIC CONE 350.000 130.500

EACH 0.000 0.00

4.50000 130.500 587.25

630-80380

0595 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510

0600 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

630-80560

0605 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

630-85006
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PERIOD
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CAT NO0200 ROADWAY 

0610 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0615 F/A PARTNERING 10,000.000 3,540.660

F A 0.000 0.00

1.00000 3,540.660 3,540.66

700-70011

0620 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0625 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70021

0630 F/A ON-THE-JOB TRAINEE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0635 F/A QUALITY INCENTIVE PAYMENT 145,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0640 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0645 F/A FUEL COST ADJUSTMENTS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0650 F/A INSTALL SIGN (SPECIAL) 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110

0655 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0695 ADDED ITEM (CUBIC METER)/ ROCK FILL MATERIAL 1,865.000 1,492.103

M3 0.000 0.00

37.98000 1,492.103 56,670.07

900-00015
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ITEM
DESCRIPTION
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE CHARGES 2,000.000 31.300

DOL 0.000 0.00

1.00000 31.300 31.30

900-00006

0705 ADDED ITEM (DOLLAR)/ LINE ITEM #1 PIPE COLLAR STATION 
16+409

4,103.940 4,103.940

DOL 0.000 0.00

1.00000 4,103.940 4,103.94

900-00006

0710 ADDED ITEM (DOLLAR)/ LINE ITEM #2 DROP INLET STATION 
16+416

7,022.930 7,022.930

DOL 0.000 0.00

1.00000 7,022.930 7,022.93

900-00006

0715 ADDED ITEM (DOLLAR)/ LINE ITEM #3 PIPE SADDLE STATION 
14+252

1,697.970 1,697.970

DOL 0.000 0.00

1.00000 1,697.970 1,697.97

900-00006

0720 ADDED ITEM (DOLLAR)/ LINE ITEM #4 FLOWFILL TYPE R DROP
INLET

731.750 731.750

DOL 0.000 0.00

1.00000 731.750 731.75

900-00006

0725 ADDED ITEM (DOLLAR)/ LINE ITEM #5 300 MM CMP UPPER 
ROCK DRAIN

173.920 173.920

DOL 0.000 0.00

1.00000 173.920 173.92

900-00006

0730 ADDED ITEM (DOLLAR)/ LINE ITEM #6 DOUBLE D INLET 
STATION 13+435

6,029.800 6,029.800

DOL 0.000 0.00

1.00000 6,029.800 6,029.80

900-00006

0735 ADDED ITEM (DOLLAR)/ DRILL & BLAST LARGE ROCK BEHIND 
ROCK WALL AT STATION 15+300

3,000.000 3,000.000

DOL 0.000 0.00

1.00000 3,000.000 3,000.00

900-00006

0740 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ABC (CLASS 6)
(OVERWEIGHT)

-106.170 -106.170

DOL 0.000 0.00

1.00000 -106.170 -106.17

900-00006

CAT 0200 $180,603.93 2,371,712.23CURRENT AMT 6,720,067.71 $$

CAT NO0280 ALTERNATE FUNDED ITEMS 

0665 FURNISH HOT BITUMINOUS PAVEMENT 5,000.000 0.000

T 0.000 0.00

34.00000 0.000 0.00

403-09500

CAT 0280 $0.00 0.00CURRENT AMT 170,000.00 $$
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CAT NO0400 CONSTRUCTION ENGINEERING 

0670 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002

0675 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.500 7,500.00

15,000.00000 1.000 15,000.00

620-00012

0680 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

620-00015

0685 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

620-00020

CAT 0400 $7,500.00 29,100.00CURRENT AMT 29,400.00 $$

PROJECT TOTAL 188,103.93 $ 2,400,812.23CURRENT AMT 6,919,467.71 $$


